COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/06/2008

ESTIMATE SUMMARY 18:10:44
CONTID: C16035R ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 16035R-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 44.0 DAYS TIME ALLOW: 150 WORK DAYS
SH 9 Swan Mtn Rd-Agape Church PERCENT TIME: 29.33 ORIG TIME ALLOW: 150 WORK DAYS
PROJECT NO: STA 0091-031
SH 9 Swan Mtn Rd-Agape Church
NAME OF ROAD: SH 9 MP 91.94 to MP 92.94
PROJECT COUNTIES: SUMMIT
CONTRACTOR:
ZAK DIRT INCORPORATED PAY PERIOD ENDING 07/31/2008 DATE TIME STARTED 12/17/2007
14290 HILLTOP RD. DATE LET 11/15/2007 DATE WORK BEGAN
DATE AWARDED 11/27/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/17/2007 DATE ACCEPTED
LONGMONT CO 80504 970/535-4657 DATE NOTICE TO PROCEED 12/17/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 5,352,537.77 PARTICIPATING $ 47,800.00 $ 0.00
AWARD PROJECT AMT: $ 4,997,321.45 NON-PARTICIPATING 2,081,632.71 1,071,815.15
PERCENT COMPLETE: 39.78% TOTAL EARNINGS 2,129,432.71 1,071,815.15
FUNDS AVAILABLE: $ 3,223,105.06 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,129,432.71 1,071,815.15
TOTAL CLAIMS: $ 0.00 RETAINAGE -55,920.65 -30,827.40
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,073,512.06 1,040,987.75
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,073,512.06 1,040,987.75
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,040,987.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16035R-BID ESTIMATE RUN 08/06/2008
PROJECT: STA 0091-031 ESTIMATE NO: 0003 18:10:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  CLEARING AND GRUBBING 1.000 0.500
LS 0.500 7,500.00
15,000.00000 1.000 15,000.00
0010 202-00019  REMOVAL OF INLET 2.000 0.000
EACH 2.000 1,800.00
900.00000 2.000 1,800.00
0015 202-00030  REMOVAL OF WATER SERVICE 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0020 202-00033  REMOVAL OF PIPE 6.000 0.000
EACH 3.000 3,000.00
1,000.00000 3.000 3,000.00
0025 202-00190  REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 461.000 0.000
SsY 457.200 4,343.40
9.50000 457.200 4,343.40
0030 202-00200  REMOVAL OF SIDEWALK 250.000 0.000
SY 249.800 1,748.60
7.00000 249.800 1,748.60
0035 202-00203  REMOVAL OF CURB AND GUTTER 932.000 0.000
LF 932.000 2,330.00
2.50000 932.000 2,330.00
0040 202-00220  *REMOVAL OF ASPHALT MAT 27,301.000 13,650.000
SY 13,651.000 54,604.00
4.00000 27,301.000 109,204.00
0045 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 1,082.000 0.000
sY 714.900 3,931.95
5.50000 714.900 3,931.95
0050 202-00250  *REMOVAL OF PAVEMENT MARKING 15,000.000 4,931.000
SF 1,519.800 1,975.74
1.30000 6,450.800 8,386.04
0055 202-00810  REMOVAL OF GROUND SIGN 34.000 0.000
EACH 34.000 2,720.00

80.00000 34.000 2,720.00
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PCN: 16035R-BID ESTIMATE RUN 08/06/2008
PROJECT: STA 0091-031 ESTIMATE NO: 0003 18:10:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00821 REMOVAL OF SIGN PANEL 9.000 0.000
EACH 9.000 234.00
26.00000 9.000 234.00
0065 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.250
LS 0.750 4,650.00
6,200.00000 1.000 6,200.00
0070 202-01000 REMOVAL OF FENCE 2,423.000 2,257.000
LF 0.000 0.00
0.65000 2,257.000 1,467.05
0075 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 14,319.000 7,160.000
cy 5,154.000 108,234.00
21.00000 12,314.000 258,594.00
0080 203-01510 BACKHOE 40.000 10.000
HOUR 0.000 0.00
90.00000 10.000 900.00
0085 203-01550 DOZING 40.000 2.000
HOUR 0.000 0.00
75.00000 2.000 150.00
0090 203-01582 TRUCK (DUMP) 8.000 0.000
HOUR 0.000 0.00
110.00000 0.000 0.00
0095 203-01594 COMBINATION LOADER 140.000 3.000
HOUR 0.000 0.00
65.00000 3.000 195.00
0100 203-01597 POTHOLING 40.000 0.000
HOUR 0.000 0.00
230.00000 0.000 0.00
0105 203-02330 LABORER 176.000 0.000
HOUR 0.000 0.00
30.00000 0.000 0.00
0110 206-00000 STRUCTURE EXCAVATION 2,796.000 2,280.000
cYy 229.000 1,145.00

5.00000 2,509.000 12,545.00
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PCN: 16035R-BID ESTIMATE RUN 08/06/2008
PROJECT: STA 0091-031 ESTIMATE NO: 0003 18:10:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 207-00205 TOPSOIL 760.000 0.000
cy 380.000 2,090.00
5.50000 380.000 2,090.00
0120 207-00210 STOCKPILE TOPSOIL 760.000 380.000
cYy 380.000 1,900.00
5.00000 760.000 3,800.00
0125 208-00002 EROSION LOG (12 INCH) 3,639.000 1,400.000
LF 710.000 3,905.00
5.50000 2,110.000 11,605.00
0130 208-00011 EROSION BALES (WEED FREE) 150.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
0135 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 2.000
EACH 0.000 0.00
800.00000 2.000 1,600.00
0140 208-00051 STORM DRAIN INLET PROTECTION (TYPE 1) 124.000 0.000
LF 90.000 7,740.00
86.00000 90.000 7,740.00
0145 208-00052 STORM DRAIN INLET PROTECTION (TYPE 2) 74.000 0.000
LF 0.000 0.00
86.00000 0.000 0.00
0150 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
0155 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.170
LS 0.140 490.00
3,500.00000 0.310 1,085.00
0160 208-00206 EROSION CONTROL SUPERVISOR 100.000 7.000
DAY 7.000 399.00
57.00000 14.000 798.00
0165 208-00400 WATER CONTROL 1.000 0.000
LS 0.000 0.00
14,000.00000 0.000 0.00
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PCN: 16035R-BID ESTIMATE RUN 08/06/2008
PROJECT: STA 0091-031 ESTIMATE NO: 0003 18:10:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 210-00001  RESET STRUCTURE 2.000 0.000
EACH 1.000 4,500.00
4,500.00000 1.000 4,500.00
0175 210-00050  RESET FIRE HYDRANT 1.000 0.000
EACH 0.000 0.00
4,200.00000 0.000 0.00
0180 210-00820  RESET VARIABLE MESSAGE SIGN 2.000 0.000
EACH 0.000 0.00
8,000.00000 0.000 0.00
0185 210-00848  RESET TRAFFIC SIGNAL CONTROLLER AND CABINET 1.000 0.000
EACH 0.000 0.00
3,600.00000 0.000 0.00
0190 210-00866  RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000
EACH 0.000 0.00
3,400.00000 0.000 0.00
0195 210-04010  *ADJUST MANHOLE 12.000 0.000
EACH 3.000 405.00
135.00000 3.000 405.00
0200 210-04050  *ADJUST VALVE BOX 4.000 0.000
EACH 0.000 0.00
92.00000 0.000 0.00
0205 212-00005  SEEDING (NATIVE) 20.000 0.000
LB 0.000 0.00
30.00000 0.000 0.00
0210 212-00006  SEEDING (NATIVE) 11.320 0.000
ACRE 1.900 1,662.50
875.00000 1.900 1,662.50
0215 212-00032  SOIL CONDITIONING 6.700 0.000
ACRE 2.300 2,990.00
1,300.00000 2.300 2,990.00
0220 213-00002  MULCHING (WEED FREE HAY) 17.780 0.000
ACRE 2.300 1,035.00

450.00000 2.300 1,035.00
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PCN: 16035R-BID ESTIMATE RUN 08/06/2008
PROJECT : STA 0091-031 ESTIMATE NO: 0003 18:10:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 213-00008 MULCHING (WOOD CHIP) 729.000 0.000
CF 0.000 0.00
4.00000 0.000 0.00
0230 213-00061 MULCH TACKIFIER 3,376.000 0.000
LB 200.000 400.00
2.00000 200.000 400.00
0235 214-00000 LANDSCAPE MAINTENANCE 1.000 0.000
L S 0.000 0.00
18,000.00000 0.000 0.00
0240 214-00215 DECIDUOUS TREE (1.5 INCH CALIPER) 28.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0245 214-00220 DECIDUOUS TREE (2 INCH CALIPER) 17.000 0.000
EACH 0.000 0.00
260.00000 0.000 0.00
0250 214-00350 DECIDUOUS SHRUB (5 GALLON CONTAINER) 125.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0255 214-00508 EVERGREEN TREE (8 FOOT) (BALL AND BURLAP) 26.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0260 214-00905 PERENNIALS (2.25 INCH POT) 100.000 0.000
EACH 0.000 0.00
7.00000 0.000 0.00
0265 214-01010 BRUSH LAYER CUTTING 100.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0270 217-00020 HERBICIDE TREATMENT 16.000 0.000
HOUR 0.000 0.00
250.00000 0.000 0.00
0275 304-09000 AGGREGATE BASE COURSE (SPECIAL) 4,125.000 918.000
[)'¢ 2,457.400 110,583.00
45.00000 3,375.400 151,893.00
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PCN: 16035R-BID ESTIMATE RUN 08/06/2008
PROJECT: STA 0091-031 ESTIMATE NO: 0003 18:10:44
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0280 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 532.000 156.900
TON 104.630 23,541.75
225.00000 261.530 58,844.25
0285 403-02000 *HOT MIX ASPHALT (SPECIAL) 184.000 0.000
TON 0.000 0.00
76.00000 0.000 0.00
0290 403-33701 *HOT MIX ASPHALT (GRADING S) (75) 6,214.000 310.900
TON 913.190 52,965.02
58.00000 1,224.090 70,997.22
0295 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 4,863.000 0.000
TON 0.000 0.00
51.00000 0.000 0.00
0300 411-03342 *ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 316.000 0.000
TON 0.000 0.00
645.00000 0.000 0.00
0305 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 360.000 0.000
TON 153.400 75,166.00
490.00000 153.400 75,166.00
0310 411-10253 *EMULSIFIED ASPHALT (CSS-1H) 7,322.000 0.000
GAL 345.000 1,035.00
3.00000 345.000 1,035.00
0315 412-00600 *CONCRETE PAVEMENT (6 INCH) 159.000 0.000
SY 13.400 844.20
63.00000 13.400 844.20
0320 420-00100 GEOTEXTILE (EROSION CONTROL) (CLASS A) 80.000 6.000
sy 18.000 162.00
9.00000 24.000 216.00
0325 503-00042 DRILLED CAISSON (42 INCH) 36.000 0.000
LF 36.000 28,440.00
790.00000 36.000 28,440.00
0330 503-00054 DRILLED CAISSON (54 INCH) 42.000 0.000
LF 21.000 16,800.00
800.00000 21.000 16,800.00
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0335 506-00209 RIPRAP (9 INCH) 15.000 3.000
cy 8.000 1,600.00
200.00000 11.000 2,200.00
0340 506-00212 RIPRAP (12 INCH) 32.000 0.000
cY 0.000 0.00
79.00000 0.000 0.00
0345 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 13.000 0.000
TON 0.000 0.00
235.00000 0.000 0.00
0350 601-40401 *STRUCTURAL CONCRETE STAIN 6,032.000 0.000
SF 0.000 0.00
4.50000 0.000 0.00
0355 603-01180 18 INCH REINFORCED CONCRETE PIPE 964.000 275.000
LF 414.000 22,356.00
54.00000 689.000 37,206.00
0360 603-01240 24 INCH REINFORCED CONCRETE PIPE 1,505.000 1,502.000
LF 0.000 0.00
45.00000 1,502.000 67,590.00
0365 603-01300 30 INCH REINFORCED CONCRETE PIPE 1,617.000 1,491.000
LF 126.000 7,308.00
58.00000 1,617.000 93,786.00
0370 603-05018 18 INCH REINFORCED CONCRETE END SECTION 3.000 1.000
EACH 0.000 0.00
530.00000 1.000 530.00
0375 603-05030 30 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 1,200.00
1,200.00000 1.000 1,200.00
0380 604-00305 *INLET TYPE C (5 FOOT) 5.000 0.500
EACH 4.500 15,300.00
3,400.00000 5.000 17,000.00
0385 604-00350 *INLET TYPE C (SPECIAL) 1.000 0.000
EACH 1.000 6,300.00

6,300.00000 1.000 6,300.00
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0390 604-16005 *INLET TYPE 16 (5 FOOT) 2.000 1.000
EACH 1.000 3,600.00
3,600.00000 2.000 7,200.00
0395 604-16010 *INLET TYPE 16 (10 FOOT) 1.000 0.000
EACH 1.000 5,200.00
5,200.00000 1.000 5,200.00
0400 604-16505 *INLET TYPE 16 (DOUBLE) (5 FOOT) 5.000 2.500
EACH 2.500 13,000.00
5,200.00000 5.000 26,000.00
0405 604-19105 *INLET TYPE R L 5 (5 FOOT) 3.000 2.000
EACH 1.000 4,200.00
4,200.00000 3.000 12,600.00
0410 604-19110 *INLET TYPE R L 5 (10 FOOT) 1.000 0.000
EACH 1.000 5,000.00
5,000.00000 1.000 5,000.00
0415 604-19205 *INLET TYPE R L 10 (5 FOOT) 6.000 3.500
EACH 2.500 13,750.00
5,500.00000 6.000 33,000.00
0420 604-19210 *INLET TYPE R L 10 (10 FOOT) 2.000 0.500
EACH 1.500 11,250.00
7,500.00000 2.000 15,000.00
0425 604-30005 MANHOLE SLAB BASE (5 FOOT) 3.000 3.000
EACH 0.000 0.00
4,000.00000 3.000 12,000.00
0430 604-30010 MANHOLE SLAB BASE (10 FOOT) 14.000 14.000
EACH 0.000 0.00
4,000.00000 14.000 56,000.00
0435 607-00005 END POST 2.000 0.000
EACH 0.000 0.00
375.00000 0.000 0.00
0440 607-00010 CORNER AND LINE BRACE POST 2.000 0.000
EACH 0.000 0.00

310.00000 0.000 0.00
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0445 607-01100 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 662.000 0.000
LF 0.000 0.00
2.75000 0.000 0.00
0450 607-11525 FENCE (PLASTIC) 1,600.000 0.000
LF 0.000 0.00
1.25000 0.000 0.00
0455 607-15000 *FENCE CONCRETE (SOUND BARRIER) 3,016.000 0.000
SF 0.000 0.00
103.50000 0.000 0.00
0460 608-00000 *CONCRETE SIDEWALK 1,630.000 0.000
SY 238.300 10,246.90
43.00000 238.300 10,246.90
0465 608-00010 *CONCRETE CURB RAMP 189.000 0.000
sy 12.000 1,320.00
110.00000 12.000 1,320.00
0470 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 8,518.000 536.000
LF 3,238.000 55,046.00
17.00000 3,774.000 64,158.00
0475 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 12,433.000 3,134.000
LF 3,301.000 69,321.00
21.00000 6,435.000 135,135.00
0480 609-24006 *GUTTER TYPE 2 (6 FOOT) 117.000 19.000
LF 0.000 0.00
53.00000 19.000 1,007.00
0485 609-24008 *GUTTER TYPE 2 (8 FOOT) 24.000 0.000
LF 0.000 0.00
135.00000 0.000 0.00
0490 609-60011 *CURB TYPE 6 (SECTION M) 80.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0495 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 34,906.000 0.000
SF 0.000 0.00
5.75000 0.000 0.00
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0500 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 128.000 0.000
EACH 0.000 0.00
75.00000 0.000 0.00
0505 612-00042 DELINEATOR (FLEXIBLE) (TYPE II) 26.000 0.000
EACH 0.000 0.00
80.00000 0.000 0.00
0510 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 8.000 0.000
EACH 0.000 0.00
83.00000 0.000 0.00
0515 613-00300 3 INCH ELECTRICAL CONDUIT 7,865.000 1,825.000
LF 6,040.000 114,760.00
19.00000 7,865.000 149,435.00
0520 613-07034 PULL BOX (24"X36"X18") 4.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0525 613-10000 WIRING 1.000 0.000
L S 0.000 0.00
5,200.00000 0.000 0.00
0530 613-34300 LIGHT STANDARD METAL (30 FOOT) 2.000 0.000
EACH 0.000 0.00
3,200.00000 0.000 0.00
0535 613-40010 LIGHT STANDARD FOUNDATION 2.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0540 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 6.000 0.000
EACH 0.000 0.00
515.00000 0.000 0.00
0545 614-00011 SIGN PANEL (CLASS I) 413.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
0550 614-00012 SIGN PANEL (CLASS ITI) 186.000 0.000
SF 0.000 0.00
19.00000 0.000 0.00
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0555 614-00013 SIGN PANEL (CLASS III) 72.000 0.000
SF 0.000 0.00
31.00000 0.000 0.00
0560 614-01512 STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 404.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0565 614-01522 STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 39.000 0.000
EACH 0.000 0.00
92.00000 0.000 0.00
0570 614-01585 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 230.000 0.000
LF 0.000 0.00
43.00000 0.000 0.00
0575 614-01588 STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (SLIPBASE) 20.000 0.000
EACH 0.000 0.00
320.00000 0.000 0.00
0580 614-70117 PEDESTRIAN SIGNAL FACE (16) 4.000 0.000
EACH 0.000 0.00
625.00000 0.000 0.00
0585 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 10.000 0.000
EACH 5.000 3,750.00
750.00000 5.000 3,750.00
0590 614-70560 TRAFFIC SIGNAL FACE (12-12-12-12-12) 8.000 0.000
EACH 3.000 3,000.00
1,000.00000 3.000 3,000.00
0595 614-72860 PEDESTRIAN PUSH BUTTON 4.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0600 614-72886 INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00
6,200.00000 0.000 0.00
0605 614-80000 FLASHING BEACON 4.000 0.000
EACH 0.000 0.00

2,700.00000 0.000 0.00
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0610 614-81145  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 2.000 0.000
EACH 1.000 17,000.00
17,000.00000 1.000 17,000.00
0615 614-81155  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 1.000 0.000
EACH 1.000 20,000.00
20,000.00000 1.000 20,000.00
0620 614-81170  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-70 FOOT MAST ARM) 1.000 0.000
EACH 1.000 30,000.00
30,000.00000 1.000 30,000.00
0625 615-00050  EMBANKMENT PROTECTOR TYPE 5 2.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0630 615-00150  EMBANKMENT PROTECTOR (SPECIAL) 4.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0635 619-00010  WATER LINE (SPECIAL) 1.000 0.000
LS 0.000 0.00
8,000.00000 0.000 0.00
0640 619-50080 1 INCH PLASTIC PIPE 2,290.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0645 619-50120  1-1/2 INCH PLASTIC PIPE 190.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0650 619-50160 2 INCH PLASTIC PIPE 100.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0655 619-50240 3 INCH PLASTIC PIPE 100.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0660 623-00162  DRIP EMITTER TUBING 1,600.000 0.000
LF 0.000 0.00

4.50000 0.000 0.00
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0665 623-00164 DRIP EMITTER 444.000 0.000
EACH 0.000 0.00
2.00000 0.000 0.00
0670 623-00166 3/4 INCH EMITTER VALVE ASSEMBLY 3.000 0.000
EACH 0.000 0.00
215.00000 0.000 0.00
0675 623-00168 1 INCH EMITTER VALVE ASSEMBLY 3.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0680 623-04000 CONTROL WIRE 24 VOLT 11,400.000 0.000
LF 0.000 0.00
0.30000 0.000 0.00
0685 623-04008 1 INCH QUICK-COUPLER VALVE 2.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0690 623-05012 1-1/2 INCH GATE VALVE 2.000 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
0695 623-07500 SOIL MOISTURE SENSOR 1.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
0700 623-08106 6 STATION AUTOMATIC CONTROLLER 1.000 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
0705 625-00000 *CONSTRUCTION SURVEYING 1.000 0.150
LS 0.350 19,250.00
55,000.00000 0.500 27,500.00
0710 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 100.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0715 626-00000 *MOBILIZATION 1.000 0.385
LS 0.077 44,235.19

574,483.00000 0.462 265,411.15
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0720 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.170
LS 0.140 420.00
3,000.00000 0.310 930.00
0725 627-00005  *EPOXY PAVEMENT MARKING 251.000 0.000
GAL 0.000 0.00
77.00000 0.000 0.00
0730 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 146.600 77.000
GAL 69.600 2,018.40
29.00000 146.600 4,251.40
0735 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 708.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 0.000 0.00
0740 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 865.000 0.000
LINE)
SF 0.000 0.00
11.00000 0.000 0.00
0745 629-01002  *SURVEY MONUMENT (TYPE 2) 2.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0750 629-01031  *SURVEY MONUMENT (TYPE 3A) 1.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0755 630-00000  *FLAGGING 7,500.000 591.500
HOUR 868.000 22,568.00
26.00000 1,459.500 37,947.00
0760 630-00007  *TRAFFIC CONTROL INSPECTION 100.000 17.000
DAY 15.000 420.00
28.00000 32.000 896.00
0765 630-00012  *TRAFFIC CONTROL MANAGEMENT 175.000 30.000
DAY 27.000 8,370.00
310.00000 57.000 17,670.00
0770 630-80001  *FLASHING BEACON (PORTABLE) 4.000 1.000
EACH 0.000 0.00

310.00000 1.000 310.00
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0775 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 13.000 4.500
EACH 2.000 114.00
57.00000 6.500 370.50
0780 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 11.500
EACH 0.000 0.00
68.00000 11.500 782.00
0785 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 36.000 18.000
SF 0.000 0.00
16.00000 18.000 288.00
0790 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
2,900.00000 1.000 2,900.00
0795 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 2.000 0.000
TYPE)
EACH 0.000 0.00
450.00000 0.000 0.00
0800 630-80360 *DRUM CHANNELIZING DEVICE 210.000 73.500
EACH 0.000 0.00
33.00000 73.500 2,425.50
0805 630-80380 *TRAFFIC CONE 125.000 55.000
EACH 0.000 0.00
4.50000 55.000 247.50
0810 700-70010 F/A MINOR CONTRACT REVISIONS 250,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0815 700-70011 F/A PARTNERING 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0820 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0825 700-70016 F/A FUEL COST ADJUSTMENT 11,003.920 4,003.050
FA 7,000.870 7,000.87

1.00000 11,003.920 11,003.92
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0830 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0835 700-70023 F/A ON-THE-JOB TRAINEE 800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0840 700-70025 F/A QUALITY INCENTIVE PAYMENT 7,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0845 700-70028 F/A ESB PROGRAM 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0850 700-70035 F/A UTILITIES 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0855 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0860 700-70392 F/A WETLAND RESTORATION 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0905 900-00006 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN 0.000 0.000
DOL -2,359.370 -2,359.37
1.00000 -2,359.370 -2,359.37

CAT 0200 CURRENT AMT $ 5,304,737.77 $1,071,815.15% 2,081,632.71

CAT NO0400 CONSTRUCTION ENGINEERING

0870 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00
0875 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00
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CAT NO0400 CONSTRUCTION ENGINEERING
0880 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
CAT 0400 CURRENT AMT $ 47,800.00 $ 0.00s 47,800.00
CURRENT AMT $ 5,352,537.77 $1,071,815.15 $ 2,129,432.71

PROJECT TOTAL



